COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 12/ 2020

ESTI MATE SUMVARY 06: 16: 42
CONTI D C23407 ESTI MATE NO. 0006 FI NL SPEC YR: 2005
PCN: 23407- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 123.0 DAYS TIME ALLOW 10/30/202 FI XED COMPLETI ON DAT
SH64 MEEKER WEST RURAL RESURFACI NG PERCENT TIME:  80.92 ORI G TIME ALLON 10/ 30/ 202 FI XED COVPLETI ON DAT
PRQJECT NO. C0641- 106
SHe4 MEEKER WEST RURAL RESURFA
NAME OF ROAD:
PRQJECT COUNTI ES: Rl O BLANCO
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 11/12/ 2020 DATE TI ME STARTED 06/01/2020
2273 RI VER ROAD DATE LET 03/ 05/ 2020 DATE WORK BEGAN 06/ 01/ 2020
DATE AWARDED 03/ 20/ 2020 DATE TI ME SToPPED 10/01/2020
DATE CONTRACT EXECUTED 03/23/2020 DATE ACCEPTED 10/ 01/ 2020
GRAND JUNCTI ON CO 81505  (970)243- 4900 DATE NOTI CE TO PROCEED 06/ 01/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 4,479, 016. 81 PARTI Cl PATI NG $ 67, 000. 00 $ 0.00
AWARD PRQJECT AM: $  4,422,918.00 NON- PARTI Cl PATI NG 4,412, 016. 81 700. 00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 4,479,016. 81 700. 00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,479, 016. 81 700. 00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 66, 343. 77
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,479, 016. 81 67, 043. 77
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 4,479, 016. 81 67, 043. 77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 67, 043. 77

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00240

0010

202- 00250

0015

202-01130

0020

202- 01300

0025

203- 01500

0030

203- 01510

0035

203- 01582

0040

203- 01597

0045

203- 02330

0050

208- 00002

0055 208-00035

C23407
23407-BI D
Q0641- 106

*Renova

*Renoval

*Renova

*Renoval

Bl adi ng

Backhoe

Truck (Dunp)

Pot hol i ng

Laborer

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Asphal t Mat (Pl ani ng)

Pavenent

Mar ki ng (Gi ndi ng)

Guar dr ai

Type 3

End Anchor age

Erosi on Log Type 1 (12 Inch)

Aggr egat e Bag

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
5, 474. 000
5%
4. 65000
85, 453. 000
SF
0. 70000
1, 870. 000
LF
3. 30000
10. 000
EACH
1, 025. 00000
0. 000
HOUR
95. 00000
0. 000
HOUR
78. 00000
0. 000
HOUR
85. 00000
0. 000
HOUR
300. 00000
0. 000
HOUR
37.00000
0. 000
LF
5. 25000
0. 000
LF

8. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

5,474.000
0. 000
5, 474. 000

85, 453. 000
0. 000
85, 453. 000

1, 870. 000
0. 000
1, 870. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
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0. 000
0. 000
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0. 000
0. 000
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59, 817

6,171.

10, 250

10

10

00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23407-BI D ESTI MATE RUN 11/ 12/ 2020
PRQJECT: C0641- 106 ESTI MATE NO 0006 06: 16: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00103 Renoval and Disposal of Sedinent (Labor) 2.000 2.000
HOUR 0. 000 0. 00
37. 00000 2.000 74.00
0065 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 1. 000 1.000
HOUR 0. 000 0. 00
100. 00000 1.000 100. 00
0070 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0075 208-00107 Renoval of Trash 15. 000 15. 000
HOUR 0. 000 0. 00
37.00000 15. 000 555. 00
0080 212-00006 Seeding (Native) 0. 200 0. 200
ACRE 0. 000 0. 00
8, 000. 00000 0. 200 1, 600. 00
0085 212-00032 Soi | Condi tioning 0. 200 0. 200
ACRE 0. 000 0. 00
15, 000. 00000 0. 200 3, 000. 00
0090 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 968. 000 968. 000
d ass
SY 0. 000 0. 00
3. 00000 968. 000 2,904.00
0095 240- 00000 Wldlife Biologist 11. 000 11. 000
HOUR 0. 000 0. 00
95. 00000 11. 000 1, 045. 00
0100 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0105 304-06000  Aggregate Base Course (Class 6) 6, 146. 440 6, 146. 440
TON 0. 000 0. 00
32. 00000 6, 146. 440 196, 686. 08
0110 403-34701 Hot M x Asphalt (Grading SX) (75) 25, 312. 250 25, 312. 250
TON 0. 000 0. 00

49. 00000 25, 312. 250 1, 240, 300. 25



CONTI D: C23407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23407-BI D ESTI MATE RUN 11/ 12/ 2020
PRQJECT: C0641- 106 ESTI MATE NO 0006 06: 16: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-36701 Hot M x Asphalt (G ading ST)(75) 15, 044. 660 15, 044. 660
TON 0. 000 0. 00
53. 00000 15, 044. 660 797, 366. 98
0120 411-03352 Asphalt Cenent Performance G ade (PG 58-28) 878. 280 878. 280
TON 0. 000 0. 00
300. 00000 878. 280 263, 484. 00
0125 411-03355  Asphalt Cenment Perfornmance Grade (PG 58-34) 1, 348. 390 1, 348.390
TON 0. 000 0. 00
400. 00000 1, 348. 390 539, 356. 00
0130 411-10255 Enul sified Asphalt (S| ow Setting) 12, 731. 000 12, 731. 000
GAL 0. 000 0. 00
5. 00000 12, 731. 000 63, 655. 00
0135 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) 2,472.000 2,472.000
LF 0. 000 0. 00
32.50000 2,472.000 80, 340. 00
0140 606-01385 *Transition Type 3J 2.000 2.000
EACH 0. 000 0. 00
1, 325. 00000 2.000 2, 650. 00
0145 606-01390 *End Anchorage Type 3K 2.000 2.000
EACH 0. 000 0. 00
2,030. 00000 2.000 4, 060. 00
0150 606- 02005 *End Anchorage (Fl ared) 12. 000 12. 000
EACH 0. 000 0. 00
6, 200. 00000 12. 000 74, 400. 00
0155 612-00001  *Delineator (Type I) 40. 000 40. 000
EACH 0. 000 0. 00
30. 00000 40. 000 1, 200. 00
0160 612-00003 *Del i neator (Type I11) 17. 000 17. 000
EACH 0. 000 0. 00
34. 00000 17. 000 578. 00
0165 612-00052  *Reflector 660. 000 660. 000
EACH 0. 000 0. 00

6. 35000 660. 000 4,191. 00



CONTI D

CAT NO0200

0170 614-80385

0175

626- 00000

0180

626-01113

0185

627-00008

0190

627-00013

0195

630- 00000

0200

630- 00007

0205

630- 00012

0210

630- 80001

0215

630- 80341

0220 630-80342

C23407
23407-BID
C0641- 106
| TEM
DESCRI PTI ON
ROADWAY

*Runble Strip (Ginding)

*Mobi | i zati on

*Public Information Managenent

*Modi fi ed Epoxy Pavenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Tier 111)

Mar ki ng

*Pavenent Marking Paint (Hi gh Build)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

Si ze A)

Si ze B)

ESTI MATE NO. 0006

77,220.000
LF
0. 15000

1. 000
LS
435, 000. 00000

190. 000
DAY
50. 00000
1, 833. 000
GAL
70. 00000
1, 931. 000
GAL
60. 00000
1, 568. 000
HOUR
28. 00000
60. 000
DAY
245.00000
58. 000
DAY
700. 00000
0. 000
EACH
3, 500. 00000
9. 000
EACH
35. 00000
53. 000
EACH

40. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

77,220.000
0. 000
77,220.000

1. 000
0. 000
1. 000

190. 000
0. 000
190. 000

1, 833. 000
0. 000
1, 833. 000

1, 931. 000
0. 000
1, 931. 000

1, 568. 000
0. 000
1, 568. 000

60. 000
0. 000
60. 000

57. 000
1. 000
58. 000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000

53. 000
0. 000
53. 000
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AMOUNT

11, 583

435, 000

9, 500

128, 310

115, 860

43,904

14,700

40, 600

315.

2,120

00

00

00

00

00

00

00

00

.00

00

00



CONTI D: C23407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23407-BI D ESTI MATE RUN 11/ 12/ 2020
PRQJECT: C0641- 106 ESTI MATE NO 0006 06: 16: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0230 630-80344  *Construction Traffic Sign (Special) 180. 000 180. 000
SF 0. 000 0. 00
32. 00000 180. 000 5,760. 00
0235 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
7,500. 00000 2.000 15, 000. 00
0240 630-80358  *Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0245 630- 80360 *Drum Channel i zi ng Devi ce 8. 000 8. 000
EACH 0. 000 0. 00
40. 00000 8. 000 320. 00
0250 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0255 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0260 630-80367 *Portable Traffic Speed Monitor 0. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0.00
0265 630-80380 *Traffic Cone 81. 000 81. 000
EACH 0. 000 0. 00
5. 00000 81. 000 405. 00
0270 630-80511 *Mobi | e Pavenment Marking Zone 1. 000 1.000
LS 0. 000 0. 00
7,500. 00000 1.000 7,500. 00
0275 630-85011 *| npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D: C23407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23407-BI D ESTI MATE RUN 11/ 12/ 2020
PRQJECT: C0641- 106 ESTI MATE NO 0006 06: 16: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70018 F/ A Roadway Snoothness Incentive 191, 435. 820 191, 435. 820
FA 0. 000 0.00
1. 00000 191, 435. 820 191, 435. 82
0295 700-70019 F/ A Asphalt Cenent Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70025 F/' A Quality Incentive Paynent -10, 763. 520 -10, 763. 520
FA 0. 000 0.00
1. 00000 -10, 763. 520 -10, 763. 52
0305 700-70034 *F/A Project First Program 1, 250. 000 1, 250. 000
FA 0. 000 0. 00
1. 00000 1, 250. 000 1, 250. 00
0310 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0330 630-00001 Pilot Car Operation - CO #002 333. 000 333. 000
HOUR 0. 000 0. 00
60. 00000 333. 000 19, 980. 00
CAT 0200 CURRENT AMT $ 4,412,016.81$% 700.00$ 4, 412,016.81

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0315 620- 00002 *Field Office (Class 2) 1. 000 1.000
EACH 0. 000 0.00
30, 000. 00000 1. 000 30, 000. 00
0320 620-00012 *Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0.00

27, 000. 00000 1. 000 27, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

CONTI D: C23407
PCN: 23407-BI D ESTI MATE RUN 11/ 12/ 2020
PRQJECT: C0641-106 ESTI MATE NG 0006 06: 16: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0325 620-00020 *Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
5, 000. 00000 2.000 10, 000. 00
CAT 0400  CURRENT AMI $ 67, 000.00 $ 0.00% 67, 000. 00

PRQJECT TOTAL CURRENT AMI $ 4,479,016.81 % 700.00$ 4,479, 016. 81



